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CCR No. 96-1027 Logged Date 9/11/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release B Change Class ||

Title (description) Baseline ASTER ICD 209-CD-002-003

Documents ECS/ASTER GDS ICD Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline

Relocation of the ASTER Gateway from Japan to EDC resulted in significant impact to the ECS/ASTER GDS
ICD.

Additional comments/changes have been received from ERSDAC and ECS developers.

Proposed Solution
Baseline the ICD to incorporate changes and submit for CCB approval

Impact Analysis:
Organizations Affected: BOO Contracts [ ] ESO [] FOS M&O

QA Rel. A [] Rel. B Rel. IR1 [] MRS SMO Subconts [ ]
Al[] Other

Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator L. Switalski (Signed) L. Switalski 9/11/96
Signature Date
Office Office Manager (Signed) Robin Whitehurst 9/11/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) R.E. Clinard 9/11/96
Signature Date
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